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Project: 1st Street
Location: Olrich to Birch Street
Improvement: 2 Lanes to 5 Lanes

Current Status: Construction
Construction Start: Under Construction
Construction End: May 2016
Construction Cost: $3,460,000
Funding Source: 2011 Bond

Dates and Costs are Estimated.

Designer: CEIl Engineering Associates
Builder: Decco Contractors-Paving
City Contact: Steve Glass

(479) 621-1186
sglass@rogersar.qov
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City of Rogers 301 W. Chestnut Rogers AR 72756 (479) 621-1186

3/2/2016
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